
VOLUME 08 - JULY 2018

ASHLAND HIGH SCHOOL

School District 
of Ashland

The following is a list of work performed in the last 30 days:

• Completed interior demo for phase 3
• Framed and sheetrocked new partitions 
• Completed masonry patches
• Taping and finishing of all sheetrock
• Painting corridors and classrooms
• Started ceiling grid in corridors and guidance offices
• Ceramic tile in corridors – Aprox. 80% complete
• Overhead mechanical and electrical rough-in
• Completed electric shut down to install new switchgear
• Completed 2nd lift of asphalt
• Completed misc. work in fieldhouse
• Re-finished commons terrazzo
• Started re-finishing of existing lockers
• Install skylights
• Started electrical work in auditorium

The following is a list of work scheduled for the next 30 days:

• Finish painting
• Ceiling grid, lighting, diffusers, and ceiling tile in all phase 3 areas
• Finish ceramic tile in corridors
• Complete re-finishing of existing lockers
• Install casework, marker boards, and fire extinguishers
• Doors and hardware
• Electrical devices
• Complete theatrical improvements in auditorium
• Grading site, and seeding
• Demobilize trailer and tools
• Install carpet and resilient flooring
• Final cleaning
• Owner furniture
• State occupancy inspection
• Punch list items
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