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The following is a list of work performed in the last 30 days:

• Taping and painting in Charter Classroom and Guidance Office
• Completed soffits for skylights in Charter Classroom
• Ceiling grid, lights, and diffusers in Charter Classroom
• Install aluminum storefronts for display cases around Charter Classroom
• Completed demo of ceilings, flooring, ceramic tile, walls, and casework for phase 3
• Completed HVAC and electrical removals for phase  3
• Installed remaining split joists
• Started electrical work in auditorium
• Framed metal stud partitions for phase 3
• Started new electrical, HVAC, and plumbing rough-ins
• Pour sidewalks around fieldhouse and office at front of building
• Graded out site for sidewalks and seeding restoration

The following is a list of work scheduled for the next 30 days:

• Complete framing and wall rough-ins for FACE and Art areas
• Sheetrock walls and soffits for FACE and Art
• Install ceiling tile and flooring in Charter Classroom
• Install skylights in Charter Classroom
• Continue new electrical work in auditorium
• Taping and painting walls in FACE and Art
• Install casework in Charter Classroom and FACE areas
• Start ceramic tile in corridors
• Install ceiling grid in corridors, FACE, and Art
• Re-finish terrazzo in commons
• Complete misc. work in fieldhouse
• Start painting of existing lockers

Display Cases Outside Charter Classroom Classrooms 244, 245, 246 and 247

Corridor 265 Charter Classroom


