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The following is a list of work performed in the last 30 days:

• Completed demo for Charter Classroom and Guidance Offices
• Steel stud partition framing and sheetrock in Charter Classroom
• HVAC rough-in for Charter Classroom and Guidance Offices
• Electrical rough-in for Charter Classroom and Guidance Offices
• Taping sheetrock for Charter Classroom
• Started painting in Charter Classroom

The following is a list of work scheduled for the next 30 days:

• Work scheduled for next 30 days
• Complete painting in Charter Classroom and Guidance Offices
• Install ceilings and flooring in Charter Classroom and Guidance Offices
• HVAC and Electrical Finishes in Charter Classroom
• Demolition in the remainder of Phase 3
• Install remaining split joist east of auditorium
• Start electrical upgrades in auditorium
• Framing new partitions for FACE and Art
• Electrical and HVAC rough-ins for FACE and Art

Schedule:

Substantial Completion for Phase 3 .................................................... August 17, 2018
Final Completion ................................................................................ August 31, 2018
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