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The following is a list of work performed in the last 30 days:

• Completed block bearing walls and brick veneer on all additions
• Completed roof insulation and membrane on all additions
• Poured slab on grade in tech ed and commons additions
• Completed masonry, ceiling, HVAC, electrical, and plumbing demolition
• Install steel columns, beams, and split joist in existing spaces
• Completed floor slab cutting, underground plumbing, and pouring new founda-

tions in existing areas
• EIFS on high IMC wall
• Started installing wood windows
• Started framing, sheetrock, and taping of new partitions in IMC, 7th Grade, and 

Tech ed areas
• Started laying block partitions for new Flex spaces

The following is a list of work scheduled for the next 30 days:

• Finish all masonry partitions and patches
• Finish misc. demo
• Complete HVAC, Plumbing, Electrical, and Fire Suppression rough-in
• Install remaining windows
• Sheetrock walls and soffits in all areas
• Painting in IMC, 7th Grade, Tech-ed, and Commons additions
• Start ceiling grid, new lighting replacement, diffusers, etc. in additions and exist-

ing areas
• Starting flooring in additions
• Start ceramic tile in commons addition
• Pour sidewalks and grade out the site
• Start installing casework
• Start replacement of wall protection in stairs
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