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The following is a list of work performed in the last 30 days:

• Block bearing walls and spray foam insulation for IMC, 7th Grade, and Tech Ed 
additions

• Brick veneer for IMC and 7th Grade additions
• Set Glu-lams, steel joist, and deck for IMC addition
• Set steel joist and deck for 7th grade addition
• Roof edge blocking for 7th grade addition
• Started roofing insulation and membrane
• Started ceiling removal
• Demo in existing IMC space
• Demo of new openings for commons addition
•  Misc. demo in areas available
• Framing of high IMC exterior walls
•  Electrical rough-in of block walls
• Trenched in electrical conduit for new service
•  Poured slab on grade for IMC and 7th Grade additions

The following is a list of work scheduled for the next 30 days:

• Brick veneer for Tech-ed addition
• Block, spray foam, and brick for Commons addition
• Set steel, joist, and deck for Tech ed and Commons additions
• Roofing of 7th Grade, IMC, and Tech ed additions
• Pour slab on grade for Tech ed and Commons additions
• Wall, ceiling, flooring, and slab demo starting June 13th in occupied areas
• Electrical, HVAC, and Plumbing demo starting June 13th in occupied areas
• Install split joists
• Install foundations and steel for Flex Spaces
• Start block walls in existing areas
• Install wood windows
• Start plumbing, HVAC, Electrical, and Fire Suppression rough-in in existing 

areas

Schedule:

Substantial Completion ................................................................. August 17, 2018
Final Completion .......................................................................September 5, 2018

Tech. Ed. 7th Grade Addition

Commons Addition IMC


