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The following is a list of work performed in the last 30 days:

• Mobilize on site
• Form and pour foundations for addition
• Backfill foundations
• Foundation damp proofing and insulation

The following is a list of work scheduled for the next 30 days:

• Demo in North classroom area
• Frame new partitions
• MEP wall rough-ins
• Sheetrock
• Install split joist around IMC
• Frame IMC Roof
• Grade North parking lot
• Start setting precast for fieldhouse
• Finish foundations at existing school

Schedule:

Phase I Complete .......................................................................... August 15, 2017
Phase II Complete .......................................................................... March 15, 2018
Phase III Complete ........................................................................ August 15, 2018

Poured Main Entrance Backfilling South Foundations of Fieldhouse

Backfill West Side of Fieldhouse Pouring Stoops, Columns, and Pads at Front Entry


