
VOLUME 02 - JULY 2017

ASHLAND HIGH SCHOOL

School District 
of Ashland

The following is a list of work performed in the last 30 days:

• Frame walls
• Sheetrock
• Install site utilities
• Grade north parking lot
• Install steel at IMC raised roof
• Demo joists and deck on existing IMC roof
• Set precast
• Lay block at team room and north end of field house addition
• Pour foundations for field house
• Rough in electrical, HVAC, and plumbing

The following is a list of work scheduled for the next 30 days:

• Set precast
• Install steel for field house addition
• Roof IMC
• Install flooring north classrooms
• Install curb gutter and asphalt north parking lot and bus drive
• Install windows in IMC
• Swing doors in north classrooms
• Install cabinets
• Install ceilings in north classrooms
• Set precast plank for mezzanine

Schedule:

Phase I Complete .......................................................................... August 15, 2017
Phase IA Complete ................................................................... November 15, 2017
Phase II Complete .......................................................................... March 15, 2018
Phase III Complete ........................................................................ August 15, 2018

Tearing Off Joist and Deck in IMC Sheetrocking and Taping North Classrooms

Framing Walls and Soffits in North Classrooms Setting Precast for Fieldhouse Addition



VOLUME 02 - JULY 2017

MARENGO VALLEY ELEMENTARY SCHOOL

School District 
of Ashland

The following is a list of work performed in the last 30 days:

• Demo interior
• Laid up block walls for multipurpose
• Set steel for east addition
• Sheathed east addition
• Framing and sheetrock
• Block infills
• Installed drain tile and utilities
• Poured floor slabs in multipurpose and east addition
• Roofed east addition
• Backfilled

The following is a list of work scheduled for the next 30 days:

• Block infills
• Frame interior
• Sheetrock
• Install Building accessories
• Install casework
• Reroof existing building
• Set steel in multipurpose
• Roof multipurpose
• Install flooring
• Install fixtures

Schedule:

Phase I and IA Complete ............................................................... August 15, 2017
Phase 2 Complete ..................................................................... November 15, 2017

Laid up Block on Multipurpose Addition Sheetrocking East Addition

Framing Phase I New Cafeteria Prepping for Infill and Windows



VOLUME 02 - JULY 2017

LAKE SUPERIOR ELEMENTARY SCHOOL

School District 
of Ashland

The following is a list of work performed in the last 30 days:

• Demo in phase 1 and 1A
• Lay bearing walls area G and D
• Set steel area G and D
• Pour slabs area G and D
• Pour foundations in all areas
• Lay block infills and interior walls
• Frame interior
• Sheetrock
• Backfill area G and D
• Install drain tile area G

The following is a list of work scheduled for the next 30 days:

• Lay-up bearing walls at area H
• Set steel in area H
• Install flooring in phase 1 and 1A
• Install windows
• Lay-up face brick on areas G and D
• Install building accessories and fixtures
• Install casework
• Install ceilings grid
• Paint
• Pour curb and walks

Schedule:

Phase I and IA Complete ............................................................... August 15, 2017
Phase II Complete .................................................................... November 15, 2017

Front Entry Area D Block Infills Area G Looking South

Area H Pouring Foundation Walls Area D


