
VOLUME 03 - AUGUST 2017

ASHLAND HIGH SCHOOL

School District 
of Ashland

The following is a list of work performed in the last 30 days:

• Frame and sheetrock IMC
• Install windows around clear story
• Paint walls, soffits, ceilings
• Install EIFS
• Set long spans and set pre cast
• Install utilities
• Pave north lot, bus drive, main drive, and parking lot
• Install interior accessories
• Run new HVAC and drop diffuser panels
• Install plumbing fixtures
• Wire rooms together and hang lights

The following is a list of work scheduled for the next 30 days:

• Frame and sheetrock IMC
• Install store front in north end of IMC
• Paint walls, soffits, dryfall ceiling
• Install decking on fieldhouse
• Roof fieldhouse
• Hang ducts in fieldhouse
• Set glu lams
• Punch list items
• Install skylights
• MEP rough in IMC

Schedule:

Phase I Complete .......................................................................... August 15, 2017
Phase IA Complete ................................................................... November 15, 2017
Phase II Complete .......................................................................... March 15, 2018
Phase III Complete ........................................................................ August 15, 2018

Fieldhouse Addition Looking West IMC Looking East

IMC Display Case Rough In West Corridor Looking South



VOLUME 03 - AUGUST 2017

MARENGO VALLEY ELEMENTARY SCHOOL

School District 
of Ashland

The following is a list of work performed in the last 30 days:

• MEP finishes
• Painting walls, soffits, ceilings
• Installing interior accessories
• Lay block infills and multipurpose
• Lay brick at multipurpose
• Grade site and lay top soil
• Side east addition
• Set steel on multipurpose
• Roof multipurpose and do reroof
• MEP rough in multipurpose

The following is a list of work scheduled for the next 30 days:

• Punch list
• Fur out walls on multipurpose
• Side multipurpose
• Lay down sod
• Install score board
• Install rock wall
• Paint multipurpose
• MEP rough in multipurpose
• Install doors in multipurpose
• Install lights in multipurpose

Schedule:

Phase I and IA Complete ............................................................... August 15, 2017
Phase 2 Complete ..................................................................... November 15, 2017

Cafeteria Multipurpose Addition Looking East

Front Office Area Art Room



VOLUME 03 - AUGUST 2017

LAKE SUPERIOR ELEMENTARY SCHOOL

School District 
of Ashland

The following is a list of work performed in the last 30 days:

• Lay block in area H
• Lay brick on area G and D
• Paint walls, soffits, door frames
• Install ceiling grid and drop tile
• Lay flooring
• Pour sidewalks back
• Prep for landscaping
• Pour footings and area H
• MEP finishes
• Install casework

The following is a list of work scheduled for the next 30 days:

• Lay block in area H
• Punch list
• Pour floor in area H
• Pave parking lot
• Landscape
• MEP rough in area H
• Set steel area H
• Set pre cast area H
• Roof area H
• Set door frames area H

Schedule:

Phase I and IA Complete ............................................................... August 15, 2017
Phase II Complete .................................................................... November 15, 2017

Front Reception Area Front Entrance

Area H Looking South Area H Looking North


