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The following is a list of work performed in the last 30 days:

•  Installed ceiling grid and tile in commons
•  Installed glu-lams and deck at west entry
•  Framed and sheetrocked concession
•  EIFS around commons
•  Painted commons
•  Installed tile in team rooms, commons restrooms, and servery
•  Started pouring athletic floor
•  Install elevator
•  Install office storefront
•  Install mezzanine ductwork
•  Installed terrazzo at west side of commons

The following is a list of work scheduled for the next 30 days:

•  Install glu-lams and deck at east entry
•  Finish installing terrazzo in commons
•  Continue installing athletic floor
•  Finish EIFS around commons
•  Paint office
•  Install ceiling grid in office, kitchen, and lower commons
•  Casework in office
•  Install aluminum entrances
•  Install flooring in office
•  Overhead MEP in office and lower commons

Schedule:

Phase II Complete .......................................................................... March 15, 2018
Phase III Complete ........................................................................ August 15, 2018

On Mezzanine Overlooking West Side of Commons/Concession Area Fieldhouse Floor

Mezzanine East Side of Commons with Office on Left and Mezzanine on Right


