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 ▪ 40% shop drawings submitted
 ▪ 39% shop drawings reviewed
 ▪ Removed IMC roof and 

installed steel framing.
 ▪ Continued sheetrock and 

started painting Area C1 & C2.
 ▪ Excavation for last foundations.
 ▪ Installed electrical panels and 

started pulling wire.
 ▪ Installed VAV boxes, wiring and 

started installing diffusers.
 ▪ Started installing ceilings.
 ▪ Started insalling ceramic tile.
 ▪ Completed CMU walls in team 

rooms.

We are here

July 17, 2017

 ▪ Finish framing IMC high walls.
 ▪ Set precast planck at 

Fieldhouse.
 ▪ Install IMC roofing.
 ▪ Install split-joist in existing gym.

 ▪ Next meeting  7-19-17


