
High School
Addition & Remodeling

Activity Report

OBJECTIVE:
RENOVATION OF EXISTING HIGH 
SCHOOL WITH FIELDHOUSE & 
SECURE ENTRY ADDITION
SCOPE:
DESIGN AND CONSTRUCT FOR 
FINAL OCCUPANCY FALL 2018

KEITH HILTS
DISTRICT ADMINISTRATOR
715-682-7080
KHILTS@SDAK.12.NET
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Sept
2018

 ▪ 58% shop drawings submitted
 ▪ 56% shop drawings reviewed
 ▪ Framed IMC Tinker Space
 ▪ Installed  IMC casework
 ▪ Installed IMC lights
 ▪ Pulled wire and fixture whips 

for food service
 ▪ Installed field house ducts and 

drains
 ▪ Set joist and deck in commons
 ▪ Started piping in areas A1 & A2

We are here

October 23, 2017

 ▪ Prep for slab on grade at 
commons

 ▪ Pour mechanical room
 ▪ Grade site for curb, sidewalks 

and asphalt
 ▪ Field house curtain wall
 ▪ Continue field house duct work

 ▪ School began:   9-11-17
 ▪ Next meeting:  10-25-17
 ▪ IMC Complete: 11-01-17


