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The following is a list of work performed in the last 30 days:

• Finished brick on all additions
• Finished interior demolition in all areas
• Completed masonry partitions and masonry patches
• Electrical wall and overhead lighting rough-in
• Underground plumbing
• Poured floor patches
• Installed new steel for flex spaces and split joists around IMC raised roof.
• Framed, sheetrocked, and taping partitions and soffits – aprox. 90% complete.
• Painting in tech ed, IMC, flex spaces, computer lab, and 6th grade and 7th grade classrooms.
• Started replacement of wall protection in stairs
• Started installing casework and re-install salvaged casework
• Installed ceiling grid in existing classrooms and ceiling clouds in IMC
• Poured stage in IMC
• Started flooring in IMC
• Started installing lights and electrical devices in classrooms and IMC
• Installed wood windows
• Poured sidewalks – aprox. 75% complete.
• Poured canopy foundations and started structural steel.

The following is a list of work scheduled for the next 30 days:

• Finish all HVAC and Electrical rough-in
• Painting in Commons, Art, Speech, and Health areas.
• Finish wall protection replacement in stairs
• Ceiling grid and ceiling tile in all areas.
• Flooring in all areas.
• Ceramic tile in Commons and hallway patches.
• Lighting and electrical devices in all areas.
• HVAC finishes and temperature controls.
• Finish sidewalks
• Masonry and roofing for canopy.
• Grading sitework and seeding
• Asphalt
• Install remaining casework
• Install marker boards
• Doors and hardware
• Install aluminum storefronts and glass at Commons vestibule, IMC, and Art.
• Final Cleaning
• State occupancy inspection

Schedule:
Substantial Completion .....................................................................................................August 17, 2018
Final Completion ..........................................................................................................September 5, 2018

Commons Addition Flex Space

IMC Addition Computer Lab


